

HLL/ID/BMC/PM/2011-12

15/02/2011

TO WHOM SO EVER IT MAY CONCERN

CERTIFICATE

This is to certify that **M/s Gannon Dunkerley & Co Ltd** have executed the construction of Super speciality hospital, Nursing College and hostel as a composite work comprising of Civil, UG Sump, Electrical works (Internal & External), Fire fighting system with sprinklers and fire detection systems at Victoria Hospital campus, Bangalore for ID Division HLL Life Care Ltd, Bangalore as per the details mentioned below:-

Name of Work	Construction of Super Speciality Hospital, Nursing College and Hostel at Victoria Hospital Campus for Up Gradation of Bangalore Medical College, Bangalore.
Super speciality Hospital	G+5 Floors with total area of 14,400 Sqm
Nursing College	G+3 Floors with total area of 4320 Sqm
Nursing Hostel	G+3 Floors with total area of 3640 Sqm
Agreement No	HLL/ID/PMSSY/BMC/30/2007-08 Dated 02-02-2008
Value of work awarded	Rs 38,18,59,501.00
Actual Commencement of the Project	30-01-2008
Schedule date of completion	15.11.2009

Period of completion as per agreement	21 Months
Date of Completion	Virtually completed in July 2010. The building could not be commissioned as the power supply was not given by BESCOM. The power supply has been given on 05.02.2011. The building is expected to be commissioned and handed over for users by 15.03.2011.

A) Details of Works Executed:

Particulars	Total Value in Crores
1.Civil Works for Multi-storeyed Air-conditioned Building(Including construction of large span without any inter mediate support of size 40mX 16m,Conference room of size 14.50mX 14.50m,laboratory, clean rooms etc including all finishes)	
2.UG Sump	
3.Plumbing and sanitary works, rain water harvesting	
4.Electrical works(Internal)	
5.Electrical works(Substation for HT Supply) Installation of 2x1250KVA dry type transformer etc.	
6. Fire Fighting system with Sprinklers and smoke detection system.	



7.Pumps and Accessories	
8.Additional /Extra Items	
Total Value of Work of woks(1 to 8 as on date)	Rs 40.00 Crores

- B) 1) Technical Proficiency : Satisfactory
- 2) Financial Soundness : Satisfactory
- 3) Tools & Plants and construction
Machineries : Necessary tools & plants
such as earthmoving
equipment, cranes are
being mobilized as and
when required
- 4) Pipe Scaffolding, Acrow span
Steel shuttering material, Coupler
Systems etc : Available and are mobilized
- 5) Manpower : Required Manpower are
being mobilized as and
when required .

Yours Faithfully

K. Guruchandra
15/02/11

K. Guruchandra
Project Manager
ID Division
HLL Life care Ltd

